HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

November 1, 2012

Agency Submittal of Comments

Expected
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Documents Historically Reviewed
Draft Final Status Survey Results at
1 E Former Building 509 Site 7/9/12 8/10/12 8/10/12
Final Landfill Gas Monitoring Report, April-
2 E-2 June 2012, Post Removal Action 7/17/12 n/a
Amendment to Revised Final Design Basis
Report for Parcel B (Excluding IR Sites
3 B 7/18) 7/18/12 8/17/12 8/15/12 8/15/12 8/14/12 8/21/12
And Analysis Plan, Interim Monitoring and
Maintenance Program for Landfill Gas
4 E-2 Control System 7/23/12 n/a
Draft Final Remedial Design and Design
5 C Basis Report 7127112 8/27/12 8/28/12 8/31/12 8/31/12 9/5/12
Draft Tech Memo for RAD Data Gap
6 F Investigation Phase 2a 7/31/12 8/31/12 9/21/12 10/9/12 9/12/12
Draft SUPR for Survey Units 236, 238, 242,
7 C and 243 7/31/12 8/31/12 8/31/12
Final SUPR for Survey Units 191, 193, 195
8 C and 196 8/3/12 n/a
2nd Quarter 2012 O&M Inspection Report
9 B for IR Sites 7/18 8/3/12 n/a
Final Pier Demolition Removal Action
10 F Completion Summary Report 8/6/12 n/a
Final Parcel E Soil Excavation
11 E Characterization Work Plan 8/6/12 n/a
Draft, Final Status Survey Report, Building
12 D-1 274 8/10/12 9/10/12 9/10/12
Final Survey Unit Project Reports for
13 C Survey Units 197, 198, 199, and 200 8/10/12 n/a
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November 1, 2012

Agency Submittal of Comments

Expected
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Document Review Period Recently Completed

Annual Landfill Cap Operation and

1 E-2 Maintenance Report for 2011-2012 8/14/12 n/a
Final Survey Unit Project Reports for

2 C Survey Units 202, 203, 205 and 206 8/15/12 n/a
Replacement Cover Page for Final

B, D-1, G [Technical Memorandum for Monitoring

3 and UC-2 |Program Optimization 8/17/12 n/a
Final Survey Unit Project Reports for

4 C Survey Units 207, 208, 209, and 211 8/21/12 n/a
Draft Operation and Maintenance Plan for

5 B Installation Restoration Sites 07 and 18 8/24/12 9/24/12 9/5/12 9/30/12
Final Survey Unit Project Reports for

6 C Survey Units 210, 212, 219, and 220 8/24/12 n/a
Letter Documenting Boundary Change

7 E/E-2 Between Parcels E and E-2 8/28/12 n/a

8 E Final Radiological Addendum to the FS 8/31/12 n/a

9 E Final Feasibility Study Report 8/31/12 n/a
Revised Draft Technical Memorandum Soil

B, D-1, G [Vapor Investigation in Support of Vapor
10 and UC-2 |Intrusion Assessment 8/31/12 9/28/12 9/28/12 10/2/12 10/2/12
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Agency Submittal of Comments

Expected
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Documents Currently Under Review
Draft Remedial Action Work Plan for Parcel
1 B B (Excluding IR Sites 7/18) 9/4/12 10/4/12 10/4/12 10/2/12 10/4/12
Draft Survey Unit Project Reports for
2 C Survey Units 244, 247, 302, 303, and 304 9/5/12 10/5/12 10/5/12
Final Survey Unit Project Reports for
3 C Survey Units 233, 234, 237, and 239 9/7/12 n/a
Draft Survey Unit Project Reports for
4 E Survey Units 225, 229, 230, and 235 9/12/12 10/12/12 10/9/12
5 B Draft FOST for Parcel B - IR Sites 7 and 18|  9/14/12 10/15/12 10/12/12 | 10/16/12 10/3/12 10/16/12
6 G Draft Remedial Action Work Plan 9/14/12 10/29/12 10/30/12 | 10/30/12 10/30/12
Draft Survey Unit Project Reports for
7 E Survey Units 228, 240, 241, and 245 9/14/12 10/15/12 10/10/12
Final Work Package 101, Survey Units
8 D-1 264, 267, 274, 276, and 277 9/17/12 n/a
Final Survey Unit Project Reports for
9 C Survey Units 213, 221, 226, and 231 9/18/12 n/a
Final Work Package 102, Survey Units
10 D-1 250, 251, 272, 273, and 275 9/19/12 n/a
Final Survey Unit Project Reports for
11 C Survey Units 192, 194, 227, and 232 9/20/12 n/a
12 E-2 Draft Final ROD 9/24/12 10/26/12 10/11/12
Water Board
10-day review
13 E Draft IR 03 Treatability Study Report 9/24/12 10/24/12 extension 10/23/12 | 10/25/12 10/25/12
Final Work Package 103, Survey Units
14 D-1 252, 257, 259, 261, and 278 9/26/12 n/a
Final Work Package 104, Survey Units
15 D-1 258, 260, 263, 268, and 269 9/27/12 n/a
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Agency Submittal of Comments

Expected
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Documents Currently Under Review

Final Federal Facilities Agreement

16 Basewide |Schedule For Fiscal Year 2013 9/27/12 n/a
Final Design Amendment Parcel B

17 B (Excluding IR 7/18) 9/28/12 n/a
Groundwater Monitoring Report (October

18 | Basewide [2011-June2012) 10/1/12 n/a
Final Survey Unit Project Reports for

19 E Survey Units 214, 215, 216, and 217 10/3/12 n/a
Annual Operation and Maintenance Plan

20 B for Installation Restoration Sites 07 and 18 10/5/12 n/a
Final Survey Unit Project Reports for

21 E Survey Units 218, 222, 223, and 224 10/4/12 n/a
Final, Final Status Survey Results,

22 D-1 Building 274 10/8/12 11/9/12
Final Remedial Design and Design Basis

23 C Report 10/9/12 n/a
Final, Final Status Survey Results,

24 E Building 500 10/9/12 11/9/12
Draft Remedial Action Work Plan for RU-

25 C c2 10/10/12 11/27/12
Draft Survey Unit Project Reports for

26 E Survey Units 246, 248, 249, and 300 10/11/12 11/12/112
Replacement Pages for Final Remedial

27 B Action Completion Report for IR-7/18 10/12/12 n/a
Final Work Package 105, Survey Units

28 D-1 253, 255, 262, 266, and 270 10/16/12 n/a
Final, Final Status Survey Results, Former

29 E Building 529 Site 10/16/12 11/16/12
Final Work Package 106, Survey Units

30 D-1 271, 279, 280, 281, and 282 10/17/12 n/a
Draft Technical Memorandum for the

31 E-2 Geotechnical Investigation 10/22/12 11/21/12

30 days from
32 E Draft Proposed Plan to BCT only 10/26/12 |submittal date [ Date Tentative
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Item

Parcel

Document Name

Submittal
Date

Expected
Date for
Comments

Notes

Agency Submittal of Comments

EPA

Water

DTSC Board City of SF

Documents For Upcoming Review (next 3 months)

Draft Remedial Action Work Plan for RU-

45 days from

1 C C1, RU-C4, RU-C5, and Building 241 Area 10/31/12 |submittal date | Date Tentative
Final Data Gap Investigation Work Plan
2 F and SAP Addendum 11/5/12 n/a Date Tentative
3 B Final Remedial Action Work Plan 11/13/12 n/a Date Tentative
4 E-2 Final Record of Decision 11/14/12 n/a Date Tentative
5 G Final Remedial Action Work Plan 11/29/12 n/a Date Tentative
30 days from
6 E Draft GWTS Report Addendum 11/29/12 |submittal date [ Date Tentative
Draft Final Radiological Data Gaps 30 days from
7 F Investigation Tech Memo #2a 11/30/12 |submittal date | Date Tentative
30 days from
8 E-2 Draft Ship Shielding Rad RACR 12/3/12 |submittal date [ Date Tentative
B, D-1, G
9 and UC-2 [Final Soil Vapor Investigation Tech Memo 12/11/12 n/a Date Tentative
45 days from
10 uUc-1,2 |Draft RACR 12/12/12 |submittal date | Date Tentative
15 days from
11 E Draft Final Proposed Plan to BCT 12/24/12 |submittal date [ Date Tentative
12 C Final RU-C2 Remedial Action Work Plan 1/7/13 n/a Date Tentative
30 days from
13 D-1 Draft RAD RACR- North 1/8/13 submittal date [ Date Tentative
45 days from
14 E-2 Draft RACR for PCB TCRA - Phase 2 1/8/13 submittal date [ Date Tentative
Final Technical Memorandum for
15 E-2 Geotechnical Investigation 1/10/13 n/a Date Tentative
Final RA Work Plan for RU-C1, RU-C5, and
16 C Building 241 Area 1/14/13 n/a Date Tentative
Final RAD Data Gap Investigation Tech
17 F Memo #2a 1/25/13 n/a Date Tentative
Quarterly Landfill Gas Monitoring Report -
18 E-2 Fourth Quarter 2012 1/28/12 n/a Date Tentative
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Agency Submittal of Comments

Expected
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Documents For Upcoming Review (next 3 months)
19 E-2 Final Ship Shielding RACR 1/28/13 n/a Date Tentative
30 days from
20 E Draft Soil Characterization Tech Memo 1/29/13 |submittal date [ Date Tentative
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC Response to comment
EPA U.S. Environmental Protection Agency SF San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon
FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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